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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

02009/Nov !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 02009/Nov



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, multiple construction activities are underway along the entire bridge alignment. Erection
of superstructure falsework continues from the south abutment to Pier 3. Concrete operations continue at Pier 5. Pile
drilling/excavation is in progress at Pier 6. Deep-water pile driving is complete at Piers 8 and 9. Sheet piles are
installed at Pier 17 for pile driving and pile cap excavation.

m Deep-water pile driving for the new bridge is suspended pending resolution of the fish take issue. The current
proposed mitigation strategies will impose significant cost and schedule impacts on construction of the bridge and are
under evaluation by Caltrans. The cost and schedule status codes for the project are “red” due to this issue.

m On the 1-680/1-780 interchange contract, concrete operations continue on pier foundations and columns for the
interchange structures and the retaining wall on eastbound 780. Construction of the retaining wall at the slide area has
resumed with shoring, tieback installation and excavation.

m On the toll plaza contract, concrete operations continue for the operations building and for the tunnel at the toll plaza.
The ground slab for the operations building is placed and structural steel erection is in progress.

m The I-680/Marina Vista interchange contract commenced work on September 10, 2002. Excavation and paving are in
progress to widen southbound 1-680, the Marina Vista on/off ramp, and Waterfront Road. Base rock is being placed on
the northbound Marina Vista cloverleaf.

m On the main span contract, spinning of the two main cables was completed on October 25, 2002. Removal of the
spinning equipment is in progress. Compaction and banding of the cables has started. Finishes are being applied on
the north architectural wall.

m On the south approach and interchange contract, falsework erection continues for spans 4 - 6. Concrete operations
continue on columns for the interchange structures. Backfill is complete at the south abutment. Asphalt pavement at
Vista del Rio is complete.

m The maintenance facility project is complete. Maintenance personnel occupy the new buildings.

m  On the west trestle replacement, work continues on the following: demolition along the interior of the existing
eastbound and westbound trestles; installation of a temporary work trestle; and pile installation. Interior pile
installation is at Bent 17 of 37 and pile drill out and concrete placement is at Bent 10 of 37.

m The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project.

02009/Nov !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, the new trestle opened to westbound only traffic on November 4, 2002, with three
traffic lanes and shoulders. The original two westbound lanes are now closed to allow for nighttime removal of the
median barrier on the existing trestle. Upon completion of the barrier removal, the old trestle will be reopened with
three eastbound only traffic lanes and shoulders.

m The mini-toll plaza was opened to traffic on October 25, 2002.

m The pedestrian overcrossing is complete.

m Caltrans is currently responding to the comments received and preparing the Final Environmental Impact Statement
Report (EIS/R) for the project. The report is scheduled for completion in mid 2003.

m Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule.
However, Caltrans is forecasting a delay of 30 months to the completion date of the project due to the delayed
environmental review and anticipated lengthy right-of-way acquisition process. As a result, a "red" schedule status
code is indicated in the PMP report.

m Based on a preliminary revised cost estimate for the project and the forecasted project delay, Caltrans is reporting that
the project cost will exceed the current contract budget and will require the use of project contingency. As a result, a
"yellow" cost status code is indicated in the PMP report.

m On the Bayfront Expressway widening contract, construction has started on the north side of SR-84 between University
Ave. and the Dumbarton bridge. Traffic is using the newly completed eastbound section from Willow Road to the
bridge. Curb, gutter and retaining wall work are underway between Marsh and Willow Roads.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2002) (Nov 2002) (7/98 - 10/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 170.9
Carquinez Bridge Replacement 433.2 479.8 479.8 309.7
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 17.2

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)1 59 59 59 2.4
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 500.4
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 182.0

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 10.8
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

» Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 17.9
SUBTOTAL - SBG 365.6 389.5 389.5 2144
GRAND TOTAL 1,489.5 1,616.8 1,616.8 714.8

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Oct 2002) (Nov 2002)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 04
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation? Dec 04 Sep 04 Sep 04
> Deck Rehabilitation! Sep 06 Sep 06 Jul 07
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
> US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Pier 5 Concrete Construction

Project Photos

Operations Building at the Toll Plaza Foundation Pile Operations

Current Activities:

= On the main span contract, multiple foundation pile and concrete operations continue. Concrete operations are in
progress at Wing Walls 3 and 4 of the south abutment. Falsework construction for the superstructure is underway
between the South Abutment and Pier 3. Concrete operations continue at Pier 5 and pile drilling/excavation continue
at Pier 6. Deepwater pile casing cleanout and concrete operations are in progress at Pier 8. On the north temporary
trestle, sheet piles are installed for pile driving and pile cap excavation at Pier 17. SWPPP measures are in place for
the rain season.

= Deep-water pile installation for the new bridge is suspended pending resolution of the fish take issue. The current
proposed mitigation strategies will impose significant construction cost and schedule impacts and are being
evaluated by Caltrans.

= On the 1-680/1-780 interchange contract, multiple operations are underway along both roadways. On 1-780, concrete
operations continue at Retaining Wall 3. Foundation pier drilling, concrete operations and falsework construction
continue for the new interchange structures. Construction of Retaining Wall 1 at the slide area continues with the
installation of shoring and tiebacks, and excavation of the slope. SWPPP measures are in place for the rain season.

= On the toll plaza contract, the slab is poured for the operations building and structural steel is being erected.
Concrete operations continue for the tunnel and stairs to the tollbooths.

= On the I-680/Marina Vista interchange contract, the baseline construction schedule has been returned by Caltrans for
resubmittal by the contractor. ESA fencing installation, restriping and K-rail placement is complete. Excavation, drain
installation and paving are in progress to widen southbound 1-680, the Marina Vista on/off ramp, and Waterfront
Road. Dunnage and base rock are being placed on the northbound cloverleaf of Marina Vista.

H 02009/Nov
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct 2002) (Nov 2002) Variance (7/98 - 10/02) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.3
New Bridge 247.3 307.5 307.5 0.0 67.2 A
Toll Plaza and Administration Building 22.8 214 21.4 0.0 3.0
1-680/Marina Vista Interchange 43.2 45.1 45.1 0.0 0.5
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 19.1
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 99.1 99.1 0.0 58.6
Capital ROW 21.1 14.4 144 0.0 11.3
Non-BATA Funding 0.0 31.0 31.0 0.0 3.1
Project (BATA) Contingency 58.4 425 42.5
Project Total (2) 586.0 652.8 652.8 0.0 170.9
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2002) (Nov 2002) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Sep 04 0 A
Toll Plaza and Administration Building Feb 03 Sep 04 Sep 04 0
1-680/Marina Vista Interchange Dec 03 Nov 04 Dec 04 +1
1-680/1-780 Interchange Dec 03 Dec 04 Jan 05 +1
South Approach Mar 01 Oct 01 Oct 01
Modify Existing Bridge Jul 05 Dec 06 Dec 06
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 04 0
NOTES ACTION

A. The current proposed strategies to mitigate the inadvertent fish takes during
pile driving operations are expected to impose significant cost and schedule
impacts. The impacts will be reported upon completion of evaluation by
Caltrans.

Caltrans is evaluating the strategies and
the associated cost and schedule impacts.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the
new bridge

Project Photos

Southbound On/Off Ramp Crockett Viaduct Falsework

Current Activities:

= On the replacement bridge and north approach contract, the spinning of the two main cables is complete.
Dismantling of spinning equipment is underway and compaction and banding of the cables is in progress. This will
be followed by installation of the suspenders and hanging of the deck panels (due for delivery in early 2003). The
architectural wall on the north approach is receiving the final finishes.

= On the south approach and interchange contract, concrete is placed and stressed for spans 1 - 4 on the Crockett
Viaduct; falsework erection continues for spans 4 - 6. Excavation and drainage work continue for Retaining Wall 3
on westbound 1-80. Concrete operations continue on the columns for the westbound and eastbound on/off ramps.
Asphalt paving is complete for Vista Del Rio.

= The maintenance facility project is complete. Maintenance personnel occupy the new buildings.
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Nov2002) Variance (7/98 -10/02) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 172.4
South Approach and Interchange 116.0 73.9 73.9 0.0 39.7
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.7
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 74.3
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total (a) 433.2 479.8 479.8 0.0 309.7
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct2002) (Nov 2002) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Oct 04 Jul 03 Aug 03 +1
Maintenance Facility Mar 02 Sep 02 Sep 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

Project Photos

West Trestle & Fender
Rehabilitation

The first project is to replace the western trestle (low- RIChmOI‘Id

rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Existing Trestle Interiors (looking east) Interior Foundation Piles

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck and installing
interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50 foot (15
meter) deck section. Pile installation includes pile driving and drill out, reinforcing steel installation and concrete infill.
Upon completion of the interior piles installation, the operation is repeated on the exterior, where 8 feet (2 meters) of
exterior bridge deck is removed and exterior piles are installed. After installation of the piles, pile/bent caps will be
cast in place below the existing superstructure, atop the opposing interior and exterior piles. Following pile-bent
construction, one trestle at a time will be closed at night for superstructure replacement. Each night, two of the existing
50-foot (15 meter) sections will be removed and replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.

Interior pile installation is currently at Bent 17 of 37 with drilling out and concrete placing in the pile shells is at Bent 10
of 37.

Interior trestle work is not on the critical path and has slowed considerably from earlier forecasts. The trestle work
schedule is currently under revision; exterior trestle work is scheduled to begin in January 2003.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Nov2002) Variance (7/98-10/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 16.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 17.2
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 114 0.0

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.9 88.8 88.8 0.0 17.4

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Oct 2002) (Nov 2002) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Sep 06 Jul 07 +10 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

| Construct_lon of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

New Westbound Trestle Pedestrian Overcrossing

Current Activities:

= On the bridge widening contract, the westbound trestle opened to traffic on November 4, 2002, with three traffic
lanes and shoulders. The original two westbound lanes are closed for nighttime removal of the median barrier and
reconstruction on the existing trestle. Upon completion of the barrier removal, the old trestle will be reopened with
three eastbound only traffic lanes and shoulders.

= The mini toll plaza contract opened for operation on October 25, 2002. Minor punchlist activities continue.

= The pedestrian overcrossing contract is complete and open to pedestrian traffic.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Nov2002) Variance (7/98 -10/02) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 1289 128.9 0.0 118.9
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 4.4 6.3 6.3 0.0 5.6
Other Budgeted Capital 8.9 8.6 8.6 0.0 2.8
Capital Outlay Support 15.5 39.6 39.8 +0.2 28.7
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.5 6.3 -0.2
Subtotal 203.6 2175 2175 0.0 182.0
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 182.0
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2002) (Nov 2002) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
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BAY AREA TOLL AUTHORITY

1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the o i Huywurd \

environmental process.

| s m—|
0 1 2

kilometers

Project Photos

:I"" . - i

Existing Interchange; looking west Alternative H Interchange; looking west

Current Activities:

= A public hearing was held on July 24, 2002 in Hayward to discuss the Supplement to the Draft Environmental
Impact Statement/Report (EIS/R) for the project. The public comment period ended on August 27, 2002. Caltrans is
reviewing and preparing responses to the comments. The Final EIS/R is forecast for completion in mid 2003.

= Caltrans is currently reviewing the project schedule. Due to environmental delays and extensive right-of-way
activities, the project completion date is forecast to be delayed 30 months, even with preliminary engineering
continuing. The latest forecast is a construction completion of June 2009.
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BAY AREA TOLL AUTHORITY

1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Nov2002) Variance (7/98-10/02) Notes
1-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 10.8 A
Capital ROW 8.0 0.1 0.1 0.0 0.0 A
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 55 0.0 0.0

Project Total (a) 124.2 134.2 134.2 0.0 10.8

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Oct 2002) (Nov 2002) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 +30 B
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 +30 B
NOTES ACTION
A. A preliminary revised Caltrans estimate for the project is higher than the BATA is reviewing.
current budget.
B. Caltrans is currently updating the project schedule to reflect the current BATA is reviewing.

forecast.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

m The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

Project Photos

New Eastbound SR-84 at University Ave.

Current Activities:

kilometers

Bayfront Expressway
Widening

. U.S. 101/University Ave.
N Interchange

Retaining Wall Construction

= On the Bayfront Expressway (SR-84) widening contract, excavation, drain installation and placing of lightweight fill
are complete on the eastbound shoulder between University Ave. and the Dumbarton Bridge. Traffic has been
diverted to the newly paved section to allow work on the north side of SR-84. Paving is complete on the eastbound

side between University Ave. and Willow Road.

= Underground drainage installation, retaining wall and electrical work are in progress along the west side of the

expressway between Willow and Marsh Roads.

= The Ravenswood Triangle between Willow Road and University Ave. is being restored as a wetland with the

creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Nov2002) Variance (7/98 -10/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 12.4
Capital Outlay Support 44 5.7 5.7 0.0 54
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 1.3 1.3 0.0
Subtotal 33.8 33.8 33.8 0.0 17.9
Project Total (a) 37.6 37.6 37.6 0.0 21.6
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2002) (Nov 2002) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Oct 03 -6 A
Project
New Facility Open to Traffic Mar 03 Apr 04 Oct 03 -6
NOTES ACTION

A The forecast earlier completion reflects the contractor's schedule.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR NOVEMBER 2002
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl CCO Description Source? | ($1000's) | Schedule
New Bridge 72 Additional Funds for Utilities C 30.0
04-006034 40 Modify Spec for Epoxy Coated Welded Hoops C 0.0
44 Extend Pile Tips @ P8 and P13 - Rebar Costs C 423
45 Pier 5 Seal Course Reduction C (211.7)
Subtotal (139.4)
Toll Plaza No Approved Change Orders for
04-006044 November 2002
Subtotal
Marina Vista No Approved Change Orders for
Interchange November 2002
04-006054
Subtotal
1-680/1-780 12 Waterline Revisions C 43.2
Interchange 23 Drainage System #6 Temp Pipe Connection S 10.0
04-006064 25 MSE Wall #1 Foundation C 101.5
26 Stain Retaining Walls #2 & #6 C 11.4
29 Electrical - Ommissions/Conflicts C 50.0
31 Exit and Entrance to 680 Northbound C 48.9
39 Asbestos Removal C 3.0
Subtotal 268.0
South Approach Contract is complete.
04-006094
Totals for 128.7
November 20023

Only approved CCOs for the month are listed in Appendix B.

Funding Source(s)

S = Supplemental work
C = Construction contingency

Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2002
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? | ($1000's) Schedule
Carquinez Bridge 19.1 Fog Bell Frame C 88.0
Replacement 38 Revise Concrete Elevations C 1.8
04-013014
Subtotal 89.8
South Approach and No Approved Change Orders
Crockett Interchange for November 2002
04-013054
Subtotal
Ma%rftenance No Approved Change Orders for
Facility November 2002
04-013084
Subtotal
Totals for 89.8
November 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2002
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge Lo unding
CCO Description Cost
1 p 2 oS
Contract Number Source ($1000's) Schedule
Widen Trestle 12 Construct Approach Slab C 10.0
04-045014 59 Entitlement for NOPC 3, 4, 6 C 191.2
65 Apply Methacrylate to Bridge Deck C 2,095.8
Subtotal 2,297.0
Mini-Toll Plaza No Approved Change Orders for
04-045024 November 2002
Subtotal
Pedestrian 12 Delete Class 1 Concrete C 0.0
Overcrossing 13 Curb and Gutter C 30.3
04-045044 14 Additional Backfill C 35.0
Subtotal 65.3
Widen Roadway Contract is complete.
04-045034
Totals for 2,362.3
November 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Oct-02 Nov-02 Change (7/98 -10/02) Note
Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.3
Total South Approach 16.5 18.8 18.8 0.0 17.1
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 22.6
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 247.3 307.5 307.5 0.0 67.2
Non-BATA Funding 0.0 10.1 10.1 0.0 1.7
Total New Bridge 283.3 356.1 356.1 0.0 92.3
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 6.4
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 214 214 0.0 3.0
Total Toll Plaza & Admin. 29.1 31.7 31.7 0.0 9.4
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 9.4
Capital Right of Way 006059 7.4 2.5 2.5 0.0 1.9
Capital Outlay 006054 43.2 451 451 0.0 0.5
Total I-680/MV I/C 614 63.3 63.3 0.0 11.9
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 14.5
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 19.1
Non-BATA Funding 0.0 20.9 20.9 0.0 14
Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 36.4

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Nov-02 Change (7/98-10/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 21
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 374 374 0.0 3.7
Total Capital Outlay Support 78.2 99.1 99.1 0.0 58.6
Total Capital Right of Way 211 144 144 0.0 11.3
Total Capital Outlay 428.2 465.8 465.8 0.0 97.8
Non-BATA Funding 0.0 31.0 31.0 0.0 31
Project Contingency (BATA) 58.4 42.5 42.5 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 170.9

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 45.7
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 1725
Total Replacement Bridge & 234.4 300.6 300.6 0.0 2214
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 32.4 0.0 221
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 39.7
Total South Approach & I/C 143.7 111.3 111.3 0.0 66.3
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 48 4.8 0.0 43
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.7
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 134
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 11
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.1
Notes

(@) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302% 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Nov-02 Change (7/98 -10/02) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 3.1 3.1 0.0 12
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 743
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 226.1
Project (BATA) Contingency 16.5 171 17.1 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 309.7
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation (f)
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 16.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 354 35.4 0.0 17.2
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.2
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 24 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 500.4
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382%, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Nov-02 Change (7/98 - 10/02) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 228 22.8 0.0 17.3 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 118.9
Total Widen Trestle 132.7 151.7 151.7 0.0 136.2
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 314
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 2.1
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 5.6
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 7.8
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.0 7.2 +0.2 3.4
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 2.8
Total Other Budgeted Capital 11.0 17.1 17.2 +0.2 6.7
Total Capital Outlay Support 15.5 39.6 39.8 +0.2 28.7
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 152.8
Project (BATA) Contingency 19.3 6.5 6.3 -0.2
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 182.0
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507%, 04508%, 04509*
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EA
Number
1-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline
Budget

Jun-00

20.8
8.0
70.3
0.0
251
124.2

Current
Budget
Oct-02

241
0.1
94.6
10.0
55
134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
(G) Includes EA 01601* and 01602*

0.0
0.0
3.8
3.8

44
1.3
24.8
3.3
33.8

37.6

365.7

0.0
0.0
3.8
3.8

5.7
0.2
26.6
1.3
33.8

37.6

389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast
Nov-02

241
0.1
94.6
10.0
5.5
134.2

0.0
0.0
3.8
3.8

5.7
0.2
26.6
1.3
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

Net

Change

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0

0.0

Expended
to Date

(7/98 - 10/02) Note

10.8
0.0
0.0

10.8

0.0
0.0
3.7
3.7

54

0.2

124

17.9

21.6

214.5

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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